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DESCRIPTION OF THE PROJECT

The purpose of the project is to develop the Juvenile Offender Information
Network (JOIN), a component of an Integrated Juvenile Justice
Information System (IJJIS) intended to develop an automated case
management information system and to encourage maximum data sharing.

PROJECT STATUS

Brief Summary. The JOIN/IJJIS and all IJJIS functionalities have been
developed under the first phase of the JOIN project. We are now entering
on a second phase — the deployment, tailoring and training of several pilot
sites which will begin operating the system in whole, or in part in about
five (5) months. The pilot sites include: the CADDO Juvenile Court, the
26" IDC, the 4™ IDC, the 14" IDC, and the Orleans Juvenile Court. In
addition, the Jefferson Parish Juvenile court, the East Baton Rouge
Juvenile Court and the 9™ JDC will also participate by providing data to
the IJJIS from their current mainframe system which will be replaced by

the IJJIS in two (2) years or sooner.



Since our last report, the following progress has been made on the referenced

grant:

August 29,2007 (Attachment A)

Converted old information from the Orleans Juvenile Court’s system into
the new IJJIS system;

Developed ability to record the issuance of warrants and updating of
warrants;

Added two new special case participants (the Children and the Parents);
Entered information from the 14™ JDC’s system into the 1JJIS:

Waited on the judge and district attorney of the 4™ JDC to determine if the
DA will enter the information into the IJJIS;

Waited on 26™ JDC to set up a meeting and training session with involved
parties to implement system;

Explored options regarding deployment without detention/probation and
1JJIS phase II items;

Worked on obtaining funding for Jefferson to develop interface;

Scheduled meeting at the 9" JDC to complete proof of concept.

Worked on scheduling a meeting with East Baton Rouge’s software
developer to complete proof of concept.

September 13,2007 (Attachment B)

Updated IJJIS Pilot Site Project Plan
Implemented prellmlnary analysis of data interface requirements
document for the 9™ JDC;

Implemented preliminary analysis of data interface requirements
document for East Baton Rouge Juvenile Court.

October 31, 2007 (Attachment C)

Analyzed workflow at Caddo Court and worked with the clerk to create all
the necessary form and templates

Completed preliminary analysis of data conversion requirements for
Caddo;

Implemented the IJJIS system at Minden City Court;

Discussed implementation at Bossier City Court and the possibility of an
IJJIS interface for the 26™ JDC’s existing case management system;
Discussed the pos31b111ty of a CRIMES interface for the 4™ JDC;
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November 7,2007 (See Attachments D & E)

¢ Continued work on building an interface with Software and Services at the
26" IDC.

Continued work on IJJIS/CRIMES interface at the 4™ JDC;

Installed and trained at the Orleans Juvenile Court;

Trained users at Caddo clerk’s office and developed customize forms;
Installed and trained at the Minden City Court, and the Springhill City
Court;

o Installed and trained at the 14" JDC;

December 3,2007 (See Attachment F)

e Prepared a no-cost extension letter adding a fifth item regarding the
MacArthur grant and changed the extension date to April.

January 16,2008  (See Attachment G)

e Developed plan to finish training in Caddo and continued work on the
Caddo conversion of JCats system;

e Continued work on specification of a data interface between the 26™ JDC
and Software and Services;

e Waited on district attorney of the 4™ JDC to implement the CRIMES
program which could serve as an interface into the IJJIS;

e Continued work with Jefferson Parish on developing specifications for

converted information from the Jefferson Juvenile Court’s system into the
JIIS.

B. ACCOMPLISHMENTS

Significant progress in the deployment of the IJJIS has been made despite the
problems encountered in Section C below.

C. PROBLEMS ENCOUNTERED

The project has encountered several problems. Although the pilot site
deployment contract was executed by the Children’s Cabinet and Interactive for a
term beginning January 1, 2007 and ending December 31/2007, the contract was
not finally approved and invoices were not able to be paid until May 23, 2007.
This delay in approval has unfortunately resulted in a delay in the speed in which
the deployment could occur. In addition, delays have been encountered because
of the unanticipated needs of the CADDO area for a detention and probation
system and for the conversion of the court’s existing system. Similar problems
relating to conversion have also been encountered in the 26™ JDC and the 4™
JDC. In the 26™ JDC, the court would prefer to link the clerk of court system to
the IJJIS through an unanticipated conversion. In the 4™ JDC, the deployment has
been held up as the DA awaits installation of the CRIMES System which will be
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the primary vehicle for creating the interface with the IJJIS. Another situation,
which is beneficial, has also affected full deployment of the 1JJIS in CADDO, the
9" JDC, and the 14™ JDC, and that has been the provision of funding from the
MacArthur Foundation to affect the conversion of the data at those sites. The
MacArthur funding will not begin until approximately November or December of
2007. These delays made warrant a no cost extension of the term of the contract
for three (3) months into 2008.

D. MAJOR MILESTONES
See the milestones identified in the executed contract.

a. COST VERSUS BUDGET (This section needs to be filled out by you)

TIF TIF TIF

Category Budgeted Actual Projected Surplus

A. Equipment $ $ $

| B. Software $ $ $

C. Telecommunications  $ $ $

D. Professional/
Contract Services $ $ $

E. Other Costs $ $ 5
Total Project Cost $ $ $182,599

VII. ITEMIZED EXPENSES

This section needs to be filled out by you.



Attachment A
Barbara Henderson

From: Tim Pittman, Jr. [tim@interactivedev.com]
Sent: Wednesday, August 29, 2007 3:47 PM
To: Mark Harris; Tony Gagliano

Cc: Debra G. Lazare; Michael Garofalo
Subject: Re: Progress report

Attachments: 1JJIS Status 08292007.doc

11J1S Status

)8292007.doc (45 .. o
Mark, Please see attached document outlining IJJIS Status.

Tim Pittman, Jr.
Interactive Information Systems
(504) 329-6884

————— Original Message-----

From: Mark Harris [mailto:mharris@lajao.oxrg]
Sent: Tuesday, August 28, 2007 12:23 PM

To: Michael Garofalo; Tim Pittman, Jr.

Cc: Debra G. Lazare

Subject: Progress report

Hello Everyone,

Dr. Collins has an IJJIS meeting scheduled for Thursday, June 30, at 10 a.m. Please
provide a comprehensive status report on the IJJIS-CINC before then, so that I can make
copies for everyone at the meeting.

- Thanks,

Mark

----The information contained in this e-mail transmittal, including any attached
document (s) is confidential. The information is intended only for the use of the named
recipient. If you are not the named recipient, you are hereby notified that any use,
disclosure, copying, or distribution of the contents hereof is strictly prohibited.



IJJIS PROJECT STATUS AS OF
08/29/2007

1JJIS Implementation

Orleans Parish Juvenile Court Section A — The court is currently using the system. All of
the information that was in the old 1JJIS system at Orleans has been converted and is in
the new 1JJIS system.

There a few additional modifications that are being developed and will be available by
the 1st of September.

These modifications include:

1) Add the ability fo record the issuance of warrants and updating the status of the
warrants.

2) Add two new special case participants; The Children and The Parents. This
aliows for attaching Support Participants and Representing Attorneys to the
specific group of individuals.

14t JDC - Calcasieu Parish is entering more of their case information now. We are
going to schedule a meeting in September to have fraining sessions with the Judges.

4t JDC - The Judge and DA are meeting next Wednesday September 5 to defermine
if the DA will enter the information intfo the 1JJIS. The DA at the 4 enfers most of the
case management information into the existing systfem. Based on the outcome of that
meeting, training will be scheduled for appropriate personnel as soon as possible.

26 JDC - Richey Jackson is setting up a meeting and fraining session with the involved
parties to take place in mid-September.

‘Caddo - Currently exploring options regarding deployment without
detention/probation and IUJIS phase Il items. Meeting at Caddo on September 6,

Jefferson Parish Analysis of Data Interface Requirements - Complete. Jefferson is
working on obtaining funding for developing the interface. '

9th JDC Andlysis of Data Interface Requirements — 90% complete. Scheduled meeting
at the 9™ to complete proof of concept. Itis likely that the 9% will be able fo use most of
the interface developed by Jefferson.



East Baton Rouge Parish Analysis of Data Interface Requirements - 75% complete.
Working on scheduling a meeting with their software developer to complete proof of
concept. Itis likely that the East Baton Rouge will be able fo use most of the interface
developed by Jefferson. '

1JJIS Phase 1l = ON HOLD
Child Support Module — Requirements defined.

Work has been stopped for items under fhis contract. We found out after submitting first
invoice that the contract has not been approved. According to the Children's
Cabinet, we can expect a decision on coniract approval from OIT within the next two
weeks.
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Attachment B
Barbara Henderson

From: Tim Pittman, Jr. [tim@interactivedev.com]

Sent: Thursday, September 13, 2007 2:17 PM

To: Tony Gagliano

Cc: . Sylvia-Andrews; Debra G. Lazare

Subject: 1JJIS update, work product, and invoice

Importance: High

Attachments: 1JJIS Pilot Site Project Plan 09132007.pdf; inv_2118.pdf; 1JJIS EBR Interface Requirements.pdf; 1JJIS 9th JDC
Interface Requirements.pdf

Tony,

I've spent some time this week at East Baton Rouge working with Darlene Kaufman and the oth yDC working with Ken
Parks finalizing their 1JJIS data interface requirements and testing options for interfacing the systems. We successfully
ran some preliminary interface tests at both locations. The core data structure for East Baton Rouge and the oth ypC
is nearly identical to Jefferson Parish. Juvenile Court's system and while some changes have been made at each site,
the three interfaces will be mostly the same. |'ve attached the Preliminary analysis of data interface requirements for
both sites as well as an updated project plan and an invoice.

Please find the following documents attached as PDFs:

[JJIS Pilot Site Project Plan 09132007. pdf — Updated project plan as of September 13t

1JJIS 9oth JDC Interface Requirements.pdf — Preliminary anaIySIs of data interface requirements document for the

JDC
1JJIS EBR Interface Requ1rements pdf — Preliminary analysis of data interface requirements document for East Baton

Rouge Juvenile Court
inv_2118.pdf — [JJIS Pilot Site Implementation project invoice covering work done from June 2007 to September 2007

oth

The source code, application, and help system are loaded with all changes to the 1JJIS web server at the Supreme
Court. The database and associated diagrams at the Supreme Court are up to date as well.

Regards,

Tim Pittman, Jr.

Owner / CIO

Interactive Information Systems
131 Airline Drive

Suite 200

Metairie, LA 70001

e-mail: tim@interactivedev.com
URL: www.interactivedev.com
Cellular; (504) 329-6884

(“nnfldnnhs:hh/ Statement

The mformatuon contained in this email transmission, including any attachments, may contain confidential and/or privileged
information, and it is intended for the sole purpose of the intended recipient(s). Any unauthorized review, use, disclosure or
distribution is prohibited. If you are not the intended recipient or you have received this transmission in error, please immediately

notify us by telephone at (504) 365-1500, and destroy copies of this transmission.

2/28/2008



INTERACTIVE INFORMATION SYSTEMS

1JJIS PILOT SITE
PRELIMINARY ANALYSIS OF
DATA CONVERSION AND
INTERFACE REQUIREMENTS

THE 9TH JUDICIAL DISTRICT COURT

131 AIRLINE DRIVE, SUITE 200
METAIRIE, LA 70001



INTERACTIVE INFORMATION SYSTEMS

1JJIS PILOT SITE
PRELIMINARY ANALYSIS OF
DATA CONVERSION AND
INTERFACE REQUIREMENTS

EAST BATON ROUGE JUVENILE COURT

131 AIRLINE DRIVE, SUITE 200
METAIRIE, LA 70001



Page 1 of 2

Attachment C
Barbara Henderson
From: Tim Pittman, Jr. [tim@interactivedev.com]
Sent: Wednesday, October 31, 2007 3:09 PM
To: Tony Gagliano; Barbara Henderson
Subject: 1JJIS Deployment and Phase I

Attachments: CaddoDataConversionAnalysis.pdf; 1JJISDeploymentProjectPlan10302007. pdf;
IJJISPhasellProjectPlan10302007.pdf; IJJISPhasellinterfaceRequirements. pdf; inv_2143.pdf,
OrleansPilotSitePostimplementationReview.pdf; CaddoPilotSitelmplementationPlan.pdf, inv_2142.pdf

Tony,
Here's a status update, deliverables and invoices for 1JJIS Deployment and 1JJIS Phase Il.

‘Caddo —Training is ongoing. We are currently analyzing workflow at the court and we're working with the Clerk to
create all of the necessary forms and templates. We have completed our preliminary analysis of data conversion
requirements. Since Caddo is replacing their entire case management system with 1JJIS, we are fast-tracking the
1JJIS Phase Il project as they require functionality included in Phase Il. We are scheduled to be in Caddo during the
week of 11/12/2007 to collect documents, to gather requirements for Phase Il items and to meet with the DA regarding
the possibility of a CRIMES interface.

26t JDC - 1JJIS has been implemented at Minden City Court. We've spoken to Richie Jackson and we will be

meeting during the week of 11/12/2007 to discuss implementation at Bossier City Court and the possibility of and 1JJIS
interface for the district court’s existing case management system.

4th ypC — We will be discussing the possibility of a CRIMES interface for the 4th

Jefferson — It looks like Jefferson will receive grants from MacArthur that will cover the development of Detention and
DA Diversion applications. If we are selected as the vendor for these two projects, it is our intent to build this
functionality into 1JJIS. Jefferson should also receive funding to cover the cost of consolidating data systems from the
five MfC sites. We have suggested that the IJJIS be used as the central data collection site for this project. If we are
selected as the vendor for this project, we will do everything that we can to include the Caddo conversion and

interfaces for Jefferson and the 9t Anything developed for Jefferson and the oM should be usable by East Baton
Rouge. We are committed to completing the detention application for Jefferson prior to Caddo go-live as it is needed
by Caddo as well.

Orleans — Orleans has been using IJJIS in Section A since May 1, 2007. We've completed our post implementation
review.

Phase Il - We have completed our interface requirements and conceptual design for the 1JJIS interfaces with TASC,
FINS and Drug Court. At this point it looks like we should have all of the Phase Il items, except the three interfaces,
complete around the end of this year. We are fast tracking this project as Caddo needs this functionality prior to go-live
on IJJIS.

Please find the following documents attached as PDFs:

1JJ1SDeploymentProjectPlan10302007.pdf — Updated 1JJIS Deployment Project Plan as of 10/30/2007
|JJISPhasellProjectPlan10302007.pdf — Updated 1JJIS Phase Il Project Plan as of 10/30/2007
IJJISPhasellInterfaceRequirements.pdf — Data Interface Requirement and Conceptual Design for IJJS interfaces with
Drug Court, FINS and TASC

CaddoDataConversionAnalysis.pdf — Preliminary Analysis of Data Conversion requirements for Caddo
OrleansPilotSitePostimplementationReview.pdf — Orleans Post Implementation Review
CaddoPilotSitelmplementationPlan.pdf — Caddo Pilot Site Implementation Plan

Inv_2143.pdf — 1JJIS Phase Il invoice covering work done from September to October 2007 :
Inv_2142.pdf — 1JJIS Pilot Site Implementation project invoice covering work done from September 2007 to Octobe
2007

2/28/2008
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' The most recent source code, application, and help system are loaded with all changes to the 1JJIS web server at the
Supreme Court. The live and test databases and associated diagrams at the Supreme Court are up to date as well.

Regards,

Tim Pittman, Jr.

Owner / CIO

Interactive Information Systems
131 Airline Drive

Suite 200

Metairie, LA 70001

URL: www.interactivedev.com
Cellular: (504) 329-6884

Confidentiality Statement
The information contained in this email fransmission, including any attachments, may contain confidential and/or privileged

information, and it is intended for the sole purpose of the intended recipient(s). Any unauthorized review, use, disclosure or
distribution is prohibited. If you are not the intended recipient or you have received this transmission in error, please immediately
notify us by telephone at (504) 365-1500, and destroy copies of this transmission.

2/28/2008



INTERACTIVE INFORMATION SYSTEMS

1JJ1S PILOT SITE
PRELIMINARY ANALYSIS OF
DATA CONVERSION

REQUIREMENTS

CADDO PARISH JUVENILE COURT

131 AIRLINE DRIVE, SUITE 200
METAIRIE, LA 70001



INTERACTIVE INFORMATION SYSTEMS

1JJIS PILOT SITE POST
REVIEW

ORLEANS PARISH JUVENILE COURT
SECTION A |
(1JJIS CINC COMPONENTS)

131 AIRLINE DRIVE, SUITE 200
METAIRIE, LA 70001
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Attachment D
- Barbara Henderson
From: Tim Pittman, Jr. [tim@interactivedev.com]
Sent: Wednesday, November 07, 2007 8:37 AM
To: Tony Gagliano
Ce: diazare@methods-net.com; Barbara Henderson

Subject: 1JJIS Work ltems
importance: High

Tony, Per our discussion regarding the status of the incomplete work i_te'ms on the 1JJIS deployment project plan, I've
outiined the incomplete work items and included a more detailed explanation of each categorized by site.

The 26! JDC (81% complete)
The items not yet complete at the 26" are: ,
1. Implement additional requirements — we are working on a couple of enhancements. These should be finished
this week. It's likely that we may discover a few more minor enhancements at the other city court site.
5 Create Technical Documents — we cannot complete this task until the additional requirements are complete
3. Post Implementation Review — we cannot complete this task until the implementation is complete
We are scheduled to be in Bossier, Benton and Minden again at the end of next week.

The 4t JDC (43% complete)
The 4t is on hold until we can get someone to commit to enter data. Once we get the commitment, we can have them
trained and using the system within 2-3 weeks. We'll be talking with them this week. - - »

Orleans Juvenile (100% complete)

Caddo Juvenile (38% complete)
The items not yet complete for Caddo are: :

1. Implement additional requirements — we are working with the Clerk's attorney on new reports and forms. It's
likely that we may discover a few minor enhancements during the implementation.
Training Docurnents — on hold pending changes and additions for required phase Il items and detention and
probation module
3. Training - we cannot complete this task until the additional requirements are complete ,
4. Create Technical Documents — we cannot complete this task until the additional requirements are complete
5. Post Implementation Review — we cannot complete this task until the implementation is complete
We'll be in Caddo on Tuesday working with the Clerk to complete the forms and reports.

N

Jefferson (100%) complete
oth UDC (100% complete)

215t JDC & Houma City Court (both are 0% complete)

We are scheduled to begin compiling the Preliminary Pilot Site Implementation Plan by the end of next week.
Assuming cooperation at the 4t and Jefferson/MacArthur coming through with funding for the data conversions and
the detention module, | am confident that we will finish on schedule.

Please let me know if you need any additional information.
Regards,

Tim Pittman, Jr.

Owner / CiO

[nteractive Information Systems
131 Airline Drive



Page 2 of 2

Suite 200
Metairie, LA 70001

URL' www.interactivedev.com
Cellular: (504) 329-6884

Confidentiality Statement _
The information contained in this email transmission, including any attachments, may contain confidential and/or privileged

information, and it is intended for the sole'purpose of the intended recipient(s). Any unauthorized review, use, disclosure or
distribution is prohibited. If you are not the intended recipient or you have received this transmission in error, please immediately
notify us by telephone at (504) 365-1500, and destroy copies of this transmission. n
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Attachment E

Barbara Henderson

From: Tim Pittman, Jr. [im@interactivedev.com]

Sent: Friday, November 30, 2007 3:28 PM

To: Tony Gagliano; Sylvia Andrews

Cc: Barbara Henderson; Debra G. Lazare; Mark Harris
Subject: 1JJ1S Deployment and Phase ||

Attachments: lJJISPhasellProjectPlan 1302007.pdf; inv_2161.pdf; {JJISDatabaseDesign 11302007 .pdf

Tony,

Here's a status update for [JJ1S Deployment and Phase || and deliverables and an invoice for 1JJIS Phase Il.

CRIMES Interface - We have been talking with Mark Hollingsead at CIBER regarding the implementation of a -
CRIMES to [JJIS interface. We intended to meet yesterday morning to-begin discussing our options, but Mark was

unable to attend.

CIS Interface - We've setup a meeting on the 10t with Greg Teeters from Software and Services, to begin discussing
the possibility of an interface between their CIS and |JJIS for the 26! JDC.

MacArthur - As you know, Jefferson parish has requested funding from MacArthur to build detention and DA diversion
systems and for converting data for the five Models for Change sites to 1JJIS. It sounds like the requests will be
approved, but we don't know when. '

1JJIS Deployment

Caddo — We have been Workihg with Shari Grantham at the Caddo clerk's office to train users, with the Mike Spence,
the city attorney and hearing officers to implement customized forms and with Edwin Scott at juvenile services to

implement probation functionality for the court. Training is scheduled to continue during the week of December 101,
26th JDC — We will be visiting Springhill city court with Richie Jackson to determine if they have .all of the necessary
hardware and software to run 1JJIS and to develop a plan to have them operational by year end. VWe've also setup a
meeting with Greg Teeters, the owner of Software and Services, to begin discussing the possibility of an interface
between their CIS and [JJIS for the district court and Bossier City Court.

4th JpC - still not much progress at the 4th aside from us working towards a CRIMES interface.

Orleans Juvenile Court, Minden City Court and the 14" JDG — 1JJIS appears to be working well at each site.
Users have reported some minor bugs and requested some additional functionality such as data entry enhancements
and reports. All of the bugs have been addressed and most of the enhancements have been implemented in
production. We are still in the process of testing some of the new functionality.

(oA A

1JJIS Phase ll

Additional Case Type functionality — case management functionality for each of the following case types included in
the phase Il contract has been implemented in 1JJIS: :

Title X Judicial Certification of Children for Adoption Cases
Title X| Surrender of Parental Rights Planning

Title X!Il.Child Support

Title X1V Mental Health

Title XV Voluntary Transfer of Custody
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« Misdemeanor Prosecution of Adults

«  Minor Marriages
»  Protection of Terminally lli Children

Training will begin in Caddo and the 26_”‘ for these new case types on the week of December 10‘“. Both sites are in
the process of defining site specific forms for these case types. ' -

Please find the following documents attached as PDFs: ’ :
lJJlSPhaseHProjectPlan'E1302007.pdf— Updated [JJIS Phase Il Project Plan as of 11/30/2007
Inv_2161.pdf - [JJIS Phase Il invoice covering work done during November 2007
|JJISDatababaseDesign11302007.pdf - [JJIS Data Dictionary

The most recent source code, application, and help system are loaded with all changes to the [JJIS web server at the
Supreme Court. The live and test databases and associated diagrams at the Supreme Court are up to date as well.

Regards,

Tim Pittman, Jr.

Owner / CIO

Interactive Information Systems
131 Airline Drive

Suite 200 .

Metairie, LA 70001

e-mail: tim@interactivedev.com
URL: www.interactivedev.com -

Y N e ——

Cellular: (504) 329-6884

Confidentiality Statement
The information contained in this email transmission, including any attachments, may contain confidential and/or privileged

in.for'mat.ion,l and it _is_intended for the sole purpose of the intended recipient(s). Any unauthorized review, use, disclosure ar
,dlst_rlbutlon is prohibited. If you are not the intended recipient or you have received this transmission in error, please immediately
notify us by telephone at (504) 365-1500, and destroy copies of this transmission. :
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‘ Attachment F
Barbara Henderson

From: Tim Pittman, Jr. [tim@interactivedev.com]

Sent: " Monday, December 03, 2007 11:13 AM

To: Tony Gagliano ‘

Subject: 1JJIS deployment no-cost extension

importance: High
Attachments: 1Jd1SDeploymentNoCostExtensionRequest.doc

Tony, I've modified and attached the no-cost extension per our discussion; we added a fifth item regarding the MfC
grant and changed the extension date to April. ' '

Regards,

Tim Pittman, Jr.

Owner / CIO

Interactive Information Systems
131 Airline Drive

Suite 200

Metairie, LA 70001

e-mail: tim@interactivedev.com
URL: www.interactivedev.com
Cellular: (504) 329-6884

Confidentiality Statement . o
The information contained in this email transmission, including any attachments, may contain confidential and/or privileged
information, and it is-intended for the sole purpose of the intended recipient(s). Any unautharized review, use, disclosure or

distribution is prohibited. If you are not the intended recipient or you have received this transmission in error, please immediately -
notify us by telephone at (504) 365-1500, and destroy copies of this transmission. :

A INOMNNANO



Barbara Oliver

Office of Information Technology
P.O. Box 44335

Baton Rouge, LA 70804

Mirs. Oliver:

This is to request a no-cost extension of the following grant:

OIT#:

Project title: JOIN-IIJIS Pilot Site Deployment
Award period: January 1, 2007 to December 31, 2007
OCR#: 100-701436

CFMS#: 649423

We would like to extend this project, at no additional cost, until April 30,2008 due to the following:

1.

The term of the consulting services contract for this project was one year‘beginning January 1, 2007 and ending
December 31,2007, However, the contract was not approved by the Office of Contractual Review until May 15,
2007. Because of this significant delay, additional time may be required to complete this project.

During the discovery phase of this project, it was found that the Pilot Site Implementation at Caddo Parish
Juvenile Court (CPJC) would require, in addition to the functionality included in the JOIN-IJJIS, items being
developed under the 1JJIS Phase Il project and other items such as detention, probation and diversion modules.
While approval of the 1JJIS Phase I contract was also delayed, the project is currently ahead of schedule and
development of the components needed by CPJC should be completed by June 30, 2008. We-are in the process of
developing work plans and identifying potential funding sources for detention, probation, and diversion modules: -+
The inclusion of these new modules would be a great benefit to CPJC as well as the other current and future LJJIS
pilot sites. ' ‘ '

Because CPJC is replacing their existing case management system with the IJJIS, it is critical that their historical
data be converted in conjunction with the IJJIS implementation. As part of this project, the contractor has
completed and provided to CPJC, a documnent outlining requirements relating to migrating their data to the:1JJIS.
While CPIC is currently exploring options for funding the data conversion project, additional time may be needed
to complete the conversion. ' '

It has also been found that CPJC, the 26" JDC and the 4" JDC are in the process of implementing the CRIMES -
District Attorney case management system. We are currently investigating the possibility of creating an
automated data interface between CRIMES and IJJIS. If an interface can be built and if funding is available,
implementing this interface would significantly reduce the effort required to initiate cases in the 1JJIS by
eliminating the need to double-enter juvenile case initiation information. Additional time is needed to determine if
this can be done in conjunction with the pilot site implementation and if so, to develop a work plan and obtain
funding. '

It is likely that the data collection and analysis effort associated with the MacArthur foundation’s Models for
Change initiative will fund converting Caddo Parish juvenile Court’s data to 13J1S. The funding was requested on
November 1, 2007 but it has not yet been approved. 1t would be a great benefit to Caddo to have their data
converted to 1JJIS prior to the transition as it would remove the need to maintain two separate systems.

1f more information is required, please contact me by telephone at (504) 310-2599 or email at tjg@lajao.org, Thank you for
your consideration of this request.

Sincerely,

Tony Gagliano ]
Louisiana Supreme Court
410 Royal Street”



Suite 1190
New Orleans, LA 70130
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Attachment G
Barbara Henderson
From: Tim Pittman, Jr. [tim@interactivedev.com]
‘Sent: Wednesday, January 16, 2008 12:07 PM
To: Tony Gagliano; Debra G. Lazare
Cc: ~ Barbara Henderson; Sylvia Andrews
Subject: 1JJIS Deployment Project update and invoice

Importance: High

Tony,

Here's a status update, deliverables and invoices for the |JJIS Deployment projects.

Caddo —Our go-live target date is 2/18/2008. We are scheduled to be in Caddo to finish training personnel beginning on
1/18/2008 and we are currently working on the JCats to [JJIS data conversion.

268 JDC —We are working on aspecification for a data interface between the 26t's Software and Services application and
IJJIS. This should be finalized within the next two weeks.

4t JDC — We've still had no response from the 41 regarding the 1JJIS implemen‘catioh, but we are working on a plan to
implement.a CRIMES to 1JJIS interface. '

Jefferson — It appears that the MacArthur grant requests that will cover the implementation of the 1JJIS detention and DA
Diversion modules as well as the data conversion and interfaces for the Models for Change sites have been approved. We
are working with Jefferson Parish Department of Juvenile Services.to finalize the project details. - - - } -

Phase Il — All of the phase Il items aside from the TASC, FINS, and Drug Court interfaces have been completed. As we are
significantly ahead of schedule, we have temporarily put this project on hold to focus our efforts on completing the final tasks

for the 1JJIS deployment project.

Please find the following documents attached as PDFs:

lJJlSDeploymentProjectPlan12312007.pdf— Updated 1JJIS Deployment Project Plan as of 12/31/2007

21stJDCPilotSitelmplementationPlan 12242007 pdf — implementation plan for the 21 st ypc
HoumaPilotSitelmplementationPlan.pdf — Implementation plan for Houma City Court .
Inv_2184.pdf — 1JJIS Pilot Site Implementation project invoice covering work done -during November and December of 2007

The most recent source code, application, and help system are loaded with all changes to the 1JJIS web server at the
Supreme Court. The live and test databases and associated diagrams at the Supreme Court are up to date as well.

Regards,

Tim Pittman, Jr.

Owner / CIOC

interactive Information Systems
431 Airline Drive :

Suite 200

Metairie, LA 70001

e-mail; iim@interactivedev.com
URL: www.interactivedev.com

Cellular; (504) 329-6884
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The information contained in this email transmission, including any attachments, may contain confidential and/or privileged information, and
it is intended for the sole purpose of the intended recipient(s). Any unauthorized review, use, disclosure or distribution is prohibited. If you
are not the intended recipient or you have received this transmission in error, please immediately notify us by telephone at (604) 365-1500,
and destroy copies of this transmission. . .



